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EPA Contract No. EP-R9-06-03
Superfund Records Management Support, Region 9

Monthly Report
December 2006

TOAM: Elaine Chan
PM: Patrick Gookin

I. TASK ACCOMPLISHMENTS
Task 1: Project Management
1.1 Manage the Contract
The monthly report was submitted to the TOAM on December 5.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment report were all submitted to the TOAM on December 14.

The Records Center Performance Measurements Reports were submitted to the TOAM on
December 6.

The PM updated the Records Center Procedures and Policies Manual on December 27, and
notified the TOAM on December 28.

Future Activities

Staff will deliver monthly technical and financial reports to the TOAM by the 10" of
the month.

Staff will continue to track furniture and equipment for the annual property inventory
updates.

Records Center guidance materials will be created or revised as required.
1.2 Closeout of the Contract
No activity occurred in this reporting period.
Future Activities

Closeout activities will be performed as described in the Transition Plan and as
directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding

2.1 Organizing and Indexing

Staff indexed 2,214 documents and edited 1,963 index records in the Superfund Document
Management System 2 (SDMS2) database.



A Librarian 1V eliminated the indexing backlog of the Del Amo Facility site this month.

The site assessment Librarian IV received 4.2 Ift. of new documents, of which 1.2 Ift. were
federal facilities documents, and processed 4 new sites. In addition, 4.6 Ift. of Oil Facility
Response Plans were received.

The site assessment Librarian 1V shifted 6 Ift. of files to make room for new documents, and
shelf-read the entire site assessment collection (321 Ift.).

To ensure the accuracy and consistency of database searches, a Librarian IV completed the
1% quarter quality-assurance review of new personal and organizational name authority file
entries.

On December 6, Records Center staff met with the EPA Regional Records Officer, Kristen
Pratt to discuss the EPA file inventory project. As a result of the meeting, a Librarian 1V
will be temporarily assigned to work with the Regional Records Officer to develop a file
plan for each Region 9 division.

The site assessment Librarian IV received 4.6 Ift. of Oil Facility Response Plan documents,
and worked 16.5 hours on the Qil Facility Response Plans collection, adding new pages and
processing newly received documents.

Future Activities

Staff will continue to organize and index Superfund files into the SDMS2 database.

2.2 Document Pick-up, Processing, File Management, and Storage

32.9 Ift. of documents were picked up from EPA regional offices. 14 Transfer of Records
forms were processed.

3.8 Ift. of documents were retrieved from the FRC.

Staff performed quality assurance on 1 Ift. of material returned from circulation or from
microfilm/copy services.

The Holdings Database was maintained during the month, and the following holdings
reports were updated:

Holdings Report, updated December 12.

FRC Storage Report, updated December 12.

On-Site Storage Report, updated December 12.

Contracts On-Site Storage Report, updated December 6, 14, 20, and 27.

Future Activities

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule.

Staff will continue to maintain the file collections on site and to recommend inactive
files for retirement to the FRC.

Staff will continue to prepare accessions for transfer to the FRC.



2.3 Scanning

Scanning staff prepared, scanned, and quality assured 841 documents (34,006 pages) during
December and forwarded them for retirement to the FRC.

Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS2
system and forward them for retirement to the FRC.

2.4 SCAP Support and WasteL AN Data Entry
Staff received, indexed, and logged one SCAP accomplishment document during December.
Future Activities

Staff will continue to receive, index and log SCAP accomplishment documents at the
direction of the TOAM.

2.5 Financial Documentation/Cost Recovery Packaging

Twelve Financial Cost Documentation Packages were processed through the Accounting,
Program, or Enforcement Final copy for the following sites:
DEL AMO FACILITY, OU 02 (SSID 0936)
HASSAYAMPA LANDFILL, OU 01 (SSID 09B8)
LEVIATHAN MINE, OU 01 (SSID 091A)
OMEGA CHEMICAL CORP, OU 01 (SSID 09BC)
OPERATING INDUSTRIES, INC LANDFILL, OU 00 (SSID 0958)
OPERATING INDUSTRIES, INC LANDFILL- Oll CD-8 EXCLUDED WORK, OU
04 (SSID 09HV)
OPERATING INDUSTRIES, INC LANDFILL-OII- POWERINE, OU 00 (SSID
0958)
PG&E MARTIN SERV CTR, OU 01 (SSID 09ET)
SOUTH BAY ASBESTOS AREA, OU 02 (SSID 0942)

Staff received 13 requests for cost package and/or contract documents, performed 4
database searches in SDMS and provided 28 documents for EPA staff during December for
the following sites:

COOPER DRUM, OU 01 (SSID 091N)

CYPRUS TOHONO MINE, OU 00 (SSID 09JT)

LEVIATHAN MINE, OU 01 (SSID 091A)

MEW STUDY AREA, OU 01 (SSID 09M6)

MODESTO GROUND WATER CONTAMINATION, OU 01 (SSID 09J4)

MOTOROLA, INC (52ND STREET PLANT), OU 01 (SSID 09BE)

MOTOROLA, INC (52ND STREET PLANT), OU 02 (SSID 09BE)

MOTOROLA, INC (52ND STREET PLANT), OU 04 (SSID 09BE)

MOTOROLA, INC (52ND STREET PLANT), OU 15 (SSID 09BE)

SAN FERNANDO VALLEY (AREA 1 & ALL AREAS), OU 01 (SSID 0959)

SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) - NORTH HOLLYWOOD

UNIT, OU 02 (SSID 09N1)



At the request of EPA Cost Recovery Specialists Greg Pennington and RPM Nadia Hollan,
staff performed redactions on cost package pages for the following sites:
MOTOROLA, INC (52ND STREET PLANT), OU 01, SSID 09BE (24 pages, 2.5
hours)
MOTOROLA, INC (52ND STREET PLANT), OU 02, SSID 09BE (43 pages, 3 hours)
MOTOROLA, INC (52ND STREET PLANT), OU 04, SSID 09BE (29 pages, 2.8
hours)
The Cost Package Documentation Index was updated on December 6, 14, 20, and 27.
Future Activities

Cost packages and cost summaries will continue to be processed as directed by the
TOAM.

2.6 Recycling and Shredding
At the request of EPA staff, Records Center staff recycled/shredded 4.4 Ift. of documents.
Future Activities
Recycling and shredding assistance will be provided as directed by the TOAM.

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1 Reference, Search, and Circulation Service

Staff processed 380 requests for documents, performed 438 database searches in SDMS2,
and provided 939 documents for EPA staff and other requesters.

Thirty-two indices were generated in electronic, diskette, CD-ROM, or paper format at the
request of EPA staff or members of the public.

The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure
Reports were submitted to the EPA CBI Officer on December 1 and December 6,
respectively.
Future Activities
Staff will continue to perform online searches, retrieve documents, provide files to
EPA staff and other requesters, and to generate site file indices from the SDMS2
database.
3.2 Freedom of Information Act (FOIA)
Staff provided support for 10 FOIA requests totaling 8.3 billable hours.
Future Activities
Staff will continue to provide FOIA support to EPA staff and the public, including

online searching, generating reports of potentially responsive documents, and
providing information in hard copy or electronic form.



3.3 Photocopy and Redaction Service
Staff photocopied 450 non-FOIA-related pages for EPA and other requesters, and sent
approximately 3,060 pages off-site to a copy service. In addition, staff printed 4,005 pages
from SDMS2.

At the request of Case Developer Linda Ketellaper, 2 documents from the Omega Chemical
Corp. site file were redacted for a FOIA request.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the
TOAM and EPA program staff.

3.4 CD-ROM Service

Staff fulfilled 16 requests for documents on CD-ROMs. 215,234 pages were copied to
CDs.

Future Activities

Staff will continue to provide documents to EPA staff and the public in CD-ROM
format.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters
Staff scanned, entered into SDMS2, copied to CD-ROM, and mailed to EPA Headquarters
the RODs, ESDs, and/or ROD Amendments for the following sites:
ALAMEDA NAVAL AIR STATION
FRONTIER FERTILIZER
NAVAL COMPUTER & TELECOMMUNICATIONS AREA
Future Activities

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA
Headquarters on a quarterly basis.

Task 4: Administrative Records (ARs) and Special Collections Management
4.1 Administrative Records
The following ARs were compiled, copied, and sent to repositories in December:
Advanced Packaging & Products Removal AR, sent December 14
Purity Qil Sales, Inc. Soils OU AR Supplement 3, sent December 22
On December 5 staff met with the TOAM and EPA staff to conduct the kick-off meeting for
the Sola Optical USA, Inc. administrative record. Indexing requirements and scheduling
issues were resolved so that work on this project could begin.
Future Activities

ARs will be compiled, copied, and sent to repositories at the direction of the TOAM.

Information in the AR Repository database will be updated as necessary.



4.2 Work-Performed Compilations

Five work-performed compilations were created or updated during December for the
following sites:
COOPER DRUM, OU 01 (SSID 091N)
LEVIATHAN MINE, OU 01 (SSID 091A)
MEW STUDY AREA, OU 01 (SSID 09M6)
NEWMARK GROUNDWATER CONTAMINATION, OU 01 and OU 02 (SSID
09J5)
NEWMARK GROUNDWATER CONTAMINATION, OU 02 (SSID 09J5)
OPERATING INDUSTRIES, INC LANDFILL- Oll PRP OVERSIGHT CD3, OU 03
(SSID 0958)

Future Activities
Staff will continue to compile work-performed compilations as directed by the TOAM.
4.3 Electronic Media and Microfilm Management

Staff produced copies of special collections in the following electronic formats this month:
CD-ROM format: 6 collections
Electronic files attached to E-mails: 87 collections

Future Activities

Staff will produce special collections in electronic formats as directed by the TOAM.

Microfilm will be sent for quality-assurance testing and long-term storage as needed.
Task 5: Manage the Day-to-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:

The PM held an all-hands staff meeting on December 27.

The PM held a Managers/Supervisors meeting on December 20.

The PM held an SDMS Department meeting on December 12.

The PM held a Cost Recovery Department meeting on December 12.

The RMS IV/Assistant Manager held meetings with special projects staff on December 7
and 8.

The RMS 1V/Circulation Department Supervisor held departmental meetings on December
11 and 13.

The RMS IVV/Head Indexer held a departmental meeting on December 15.

The PM purchased the following supplies and/or equipment during the month:
Miscellaneous office supplies from Office Depot on December 4, 7, 11, 21, and 26
Printer toner from Uptime Resources on December 8
File folder tabs from Ames Color-File on December 13
Future Activities

The PM and department heads will continue to conduct regular staff meetings.

The PM will continue to manage the day-to-day operations of the Superfund Records
Center and purchase supplies and equipment in a timely manner.



Task 6: Training and Orientation
At the request of the TOAM, a Librarian IV gave SDMS2 training to ORC attorney Steve
Berninger on December 18. The Librarian IV also gave Mr. Berninger a copy of the SDMS2
Manual for EPA Users.
At the request of the TOAM, on December 7 an RMS IV gave two EPA headquarters staff a
tour of the Records Center, explained the services provided, and trained them on the use of
Express Link. The RMS IV also provided them with copies of the indexing route slip,
telephone numbers bookmark, and the orientation and Express Link highlights handouts.

Future Activities

Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and
others as directed by the TOAM.

Task 7: Online Operations and Internet Support

Backup tapes were delivered to the Computer Operations Section of the EPA Management and
Technical Services Division for off-site storage at EPA’s Richmond Labs on December 11.

An RMS IV assisted 6 EPA staff persons with technical problems relating to SDMS2 during
December.

At the request of the TOAM, an RMS IV installed SDMS2 for ORC Attorney Stephen
Berninger on December 18.

An RMS IV coordinated with EPA Computer Specialist Andy Terry to resolve issues with
locating workstations where the Patch Link application had errors. The problems were
successfully resolved on December 8.

An RMS IV coordinated with EPA computer support specialists to resolve issues with drive
failures on the Oracle file server. The problems were successfully resolved on December 8.

An RMS IV coordinated with EPA computer services contractors to successfully migrate all
workstations to the Active Directory file structure on December 18.

Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the
Records Center.

Backup tapes will continue to be delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of
acronyms for Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

Records Center staff attended a national EPA Enterprise Content Management System (ECMS)
teleconference on December 14.



Future Activities

Staff will attend a national Superfund Records Managers/SDMS2 Workgroup
teleconference meeting in January.

I1. DIFFICULTIES ENCOUNTERED

No difficulties were encountered this reporting period.
I11. PERSONNEL ACTION

No personnel action was taken in this reporting period.
IV. SUMMARY OF TECHNICAL DIRECTION

Staff received technical direction for 25 new projects via Express Link Work Request Forms. In
addition, staff received from the TOAM 15 requests for information or support via other means.



V. STATISTICS

New File Footage

New Files Received Footage Year to Date
1,895 30.8 68.3
Inventories
Records Surveyed Year to Date
253 LFT T6 FT

Records Dispositioned

To FRC To NARA Destroyed Year to Date

0 0 0 OLFT
Records Use Statistics
EPA Staff Government Regulated Educational Citizens International Media Other Total
Requests Community | Institutions
47 3 0 0 14 0 0 4 68




V1. COMPARISON OF WORK ACCOMPLISHED TO THE STATEMENT OF WORK
Task 1: Project Management
1.1 Manage the Task Order
The monthly report was submitted to the TOAM on 12/5/06.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment Report were submitted to the TOAM on 12/14/06.

The Records Center Performance Measurement Reports were submitted to the TOAM on
12/6/06.

The CBI Circulation/Disclosure Reports were generated and submitted to the TOAM on
12/6/06.

The PM and RMS IV/Assistant Manager met with the TOAM and the Contracting Officer
on 11/21/06 to review the monthly reports and to verify the status of the Task Order.

The Records Center Procedures and Policies Manual was updated on December 27.
1.2 Close-Out of the Task Order
No activity has occurred under this subtask to date.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage and
Recycling/Shredding

2.1 Organizing and Indexing
6,429 documents have been indexed and quality assured in SDMS2 as of 12/31/06.
2.2 Document Pick-up, Processing, File Management, and Storage

65.5 Ift. of documents have been collected from 75 Hawthorne for indexing or retiring to
the FRC as of 12/31/06.

13.5 Ift. of records have been retrieved from at the FRC in response to EPA requests as of
12/31/06.

The Holdings Report, FRC Storage Report, and On-Site Storage Report were updated on
12/12/06.

2.3 Scanning
4,073 documents (122,175 images) have been scanned into SDMS?2 as of 12/31/06.
2.4 SCAP Support and WasteLAN Data Entry

Staff received, indexed, and logged 2 SCAP accomplishment documents as of 12/31/06.
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2.6

Financial Documentation/Cost Recovery Packaging

15 Financial Cost Documentation Packages have been processed as of 12/31/06.
165 pages of cost packages have been redacted as of 12/31/06.

Recycling and Shredding

15.1 Ift. of documents have been recycled/shredded as of 12/31/06.

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and

3.1

3.2

3.3

3.4

3.5

CD-ROM Production
Reference, Search, and Circulation Service
1,719 documents have been provided to EPA staff or the public as of 12/31/06.

74 site file indices/databases have been generated in response to EPA requests as of
12/31/06.

Freedom of Information Act (FOIA)

As of 12/31/06, circulation staff has provided support for 19 FOIA requests. Billing data
for 17 hours have been submitted to EPA.

Photocopy and Redaction Service

Staff copied on-site a total of 17,072 non-FOIA-related pages for EPA and other requesters
and sent approximately 3,060 pages off-site to a copy service.

2 site file documents have been redacted for release as of 12/31/06.
CD-ROM Service

40 CD-ROMs or CD-ROM sets containing 284,458 images have been produced and
supplied to EPA staff or the public as of 12/31/06.

Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

3 RODs, ESDs, or ROD Amendments have been sent to EPA Headquarters as of 12/31/06.

Task 4: Administrative Records (ARs) and Special Collections Management

4.1

4.2

4.3

Administrative Records

3 Administrative Records (including supplements), deletion dockets, and special collections
have been compiled as of 12/31/06.

Work-Performed Compilations
16 work-performed compilations have been completed as of 12/31/06.
Electronic Media and Microfilm Management

215 copies of special collections were produced in electronic format as of 12/31/06.
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Task 5: Manage the Day-To-Day Operations of the Superfund Records Center
Operation and maintenance of the Records Center continued as of 12/31/06.

All-hands staff meetings and departmental staff meetings continued to be held on a monthly
basis through 12/31/06.

Equipment/supplies were purchased on 12/26/06.

Task 6: Training and Orientation
ORC attorney Steve Berninger was provided SDMS?2 training on 12/18/06.
A tour of the Records Center for visitors was completed on 12/7/06.

Task 7: Online Operations and Internet Support

Backup tapes were delivered to the Computer Operations Section of the EPA Management and
Technical Services Division for off-site storage on 12/11/06.

Assistance with technical problems was provided to 6 EPA staff persons in December.
Task 8: Attend Meetings and Teleconferences

Staff attended national Superfund Records Manager/SDMS2 Workgroup teleconference
meetings on 10/18 and 11/15/06.

12



APPENDIX: COMPREHENSIVE LIST OF SITES WORKED ON FROM DECEMBER 1
THROUGH DECEMBER 31, WITH SITE SPILL IDENTIFICATION NUMBER (SSID) AND
OPERABLE UNIT (OU)

SSID
9R
NV
16
16
16
4y
DJ
DJ
GU
C6
L9
34
34
H2
H2
L8
3H
AQ
AQ
IN
T
36
36
AG
33
HB
KP
P8
2z
H7
4R
4R
NZ
X6
8M
HR
B8
09
20
G6
MX
NX
F6
74
39
3B
43
3y
s1
75
7z

ou
00
00
01
03
05
01
00
01
00
01
01
01
02
01
02
01
01
00
01
01
00
01
02
01
01
00
00
01
00
01
00
01
00
00
00
00
01
03
01
01
00
00
01
01
01
00
01
01
01
01
01

SITE NAME

ABANDONED URANIUM MINES ON NAVAJO NATION
ADVANCED PACKAGING & PRODUCTS SITE
AEROJET GENERAL CORPORATION RANCHO CORDOVA
AEROJET GENERAL CORPORATION RANCHO CORDOVA
AEROJET GENERAL CORPORATION RANCHO CORDOVA
ALARK HARD CHROME

AMCO CHEMICAL

AMCO CHEMICAL

ANACONDA COPPER CO YERINGTON MINE
APACHE POWDER

ARIZONA AIR NATIONAL GUARD

ATLAS ASBESTOS MINES

ATLAS ASBESTOS MINES

BROWN & BRYANT INC ARVIN FACIL

BROWN & BRYANT INC ARVIN FACIL
BURR-BROWN (TUCSON INTERNATIONAL AIRPORT AREA)
CASMALIA RESOURCES

CENTRAL EUREKA MINES

CENTRAL EUREKA MINES

COOPER DRUM

CYPRUS TOHONO MINE

DEL AMO FACILITY

DEL AMO FACILITY

DEL MONTE CORPORATION (OAHU PLANTATION)
DEL NORTE PESTICIDE STORAGE

DENOVA ENVIRONMENTAL INC

DICO OIL CO

EDWARDS AIR FORCE BASE

FORT MACARTHUR

FRESNO SANITARY LDFL

FRONTIER FERTILIZER

FRONTIER FERTILIZER

GRAYBILL METAL POLISHING, INC

HALACO ENGINEERING CO

HAMILTON AFB

HARRINGTON TOOLS

HASSAYAMPA LANDFILL

HUGHES/TUCSON

INDIAN BEND WASH NORTH

INDIAN BEND WASH SOUTH

IRON KING MINE & TAILINGS

JAQUAYS ASBESTOS CO

JASCO CHEMICAL CO

JH BAXTER & CO, WEED, CA

JIBBOOM JUNKYARD

KING NEPTUNE

KOPPERS CO INC (OROVILLE PLANT)

LAVA CAP MINE

LAWRENCE LIVERMORE NAT LAB 300 (USDOE)
LAWRENCE LIVERMORE NATIONAL LAB (USDOE)
LAWSON ENTERPRISES INC

13



SSID
1A
1A
77
89
7
8P
1E
BZ
BZ
M6
77
J4
26
26
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
15
J5
J5
05
AY
LG
BC
BC
58
58
58
NY
J6
1S
9K
ET
R8
21
21
21
N4
J7
PE
L1
59
59
L6
N2

ou
00
01
00
01
00
00
01
00
01
01
00
01
01
06
03
01
04
02
04
15
14
13
11
10
08
07
06
01
01
02
01
00
00
01
00
00
01
03
00
01
01
01
01
14
00
01
02
00
01
00
00
01
03
03
01

SITE NAME
LEVIATHAN MINE

LEVIATHAN MINE

LIBBY SISTER SITES (ASBESTOS PROJECT)
LORENTZ BARREL & DRUM CO

LUST INDIAN COUNTRY PROJECT

MARE ISLAND NAVAL SHIPYARD
MCCORMICK & BAXTER CREOSOTING CO
MCFARLAND STUDY AREA

MCFARLAND STUDY AREA

MEW STUDY AREA

MISSION BAY LDFL

MODESTO GROUNDWATER CONTAMINATION
MONTROSE CHEMICAL CORPORATION
MONTROSE CHEMICAL CORPORATION
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOTOROLA INC (52ND STREET PLANT)
MOUNTAIN VIEW MOBILE HOMES
NEWMARK GROUNDWATER CONTAMINATION
NEWMARK GROUNDWATER CONTAMINATION
NINETEENTH AVENUE LANDFILL

NU-WAY PLATING

OAK RIDGE HIGH ASBESTOS

OMEGA CHEMICAL CORPORATION

OMEGA CHEMICAL CORPORATION
OPERATING INDUSTRIES INC LNDFLL
OPERATING INDUSTRIES INC LNDFLL
OPERATING INDUSTRIES INC LNDFLL
PACIFIC AEROSPACE SERVICES, INC

PACIFIC COAST PIPE LINES

PEARL HARBOR NAVAL COMPLEX

PEMACO MAYWOOD

PG&E MARTIN SERV CTR

PHOENIX GOODYEAR AIRPORT UNIDYNAMICS
PURITY OIL SALES INC

PURITY OIL SALES INC

PURITY OIL SALES INC

RENO BARREL & DRUM RECYCLING
RIVERBANK ARMY AMMUNITION DEPOT
ROMIC EAST PALO ALTO (REMOVAL)

SAIPAN #1 (PCB)

SAN FERNANDO VALLEY AREA WIDE

SAN FERNANDO VALLEY AREA WIDE

SAN FERNANDO VALLEY BURBANK OU

SAN FERNANDO VALLEY GLENDALE (GEN) OU
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SSID ou SITE NAME

N1 00 SAN FERNANDO VALLEY NORTH HOLLYWOOD OU
44 01 SELMA TREATING CO

44 02 SELMA TREATING CO

ES 01 SAN GABRIEL ALLEY ALHAMBRA OU

M5 01 SAN GABRIEL ALLEY BALDWIN PARK OU

M5 00 SAN GABRIEL ALLEY BALDWIN PARK OU

7B 08 SAN GABRIEL ALLEY EL MONTE OU

7B 09 SAN GABRIEL ALLEY EL MONTE OU

8Vv 04 SAN GABRIEL ALLEY PUENTE VALLEY OU

8V 04 SAN GABRIEL ALLEY PUENTE VALLEY OU

8V 04 SAN GABRIEL ALLEY PUENTE VALLEY OU

8V 05 SAN GABRIEL ALLEY PUENTE VALLEY OU

8V 05 SAN GABRIEL ALLEY PUENTE VALLEY OU

8V 05 SAN GABRIEL ALLEY PUENTE VALLEY OU

4X 05 SAN GABRIEL ALLEY SOUTH EL MONTE OU

J8 01 SOLA OPTICAL USA INC

42 02 SOUTH BAY ASBESTOS AREA

42 01 SOUTH BAY ASBESTOS AREA

HQ 00 STEELER INC DRYWALL CONSTRUCTION SUPPLY
4U 05 STRINGFELLOW

01 05 STRINGFELLOW AIR FORCE

S4 00 SUNLAND CHEMICAL SITE

57 01 TAPUTIMU FARM

Q5 01 TRACY DEFENSE DEPOT

M7 01 TRAVIS AIR FORCE BASE

P3 01 TREASURE ISLAND NAVAL STATION HNT PT AN
1C 01 TUCSON SOURCES (TUCSON INTERNATIONAL AIRPORT AREA)
GF 01 TUCSON W PLUME B OU

6Y 01 TUCSON WESTCAP (TUCSON INTERNATIONAL AIRPORT AREA)
5X 00 VALETERIA DRY CLEANERS

9X 1 VERDESE CARTER PARK

C1 01 WASTE DISPOSAL INC

Q1 00 WILLIAMS AIR FORCE BASE

Q1 01 WILLIAMS AIR FORCE BASE
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